



Backyard Renovation

Pavers & Artificial Turf

PREPARED FOR

Maria Tarango

2699 Arches Court
Jurupa Valley, California 92509
(909) 224-8808

ARIEL OUTDOOR RENOVATION

Class B General Building Contractor · Specializing in outdoor renovation

2,720 SQ FT PAVERS · **1,230 SQ FT ARTIFICIAL TURF** · **PALMS & GRAVEL PREP**

DATE

June 5, 2026

ESTIMATE NO.

AOR-060526-S001

VALID FOR

30 Days

Project Overview

Hi Maria,

Thank you for the opportunity to put together this estimate. Below is the finished aesthetic we walked through together, followed by the full scope, pricing, and timeline. Pricing covers labor, materials, equipment, and on-site management for everything shown.

2,720

SQ FT · Pavers

1,230

SQ FT · Artificial Turf

3,950

SQ FT · Total Area

WHAT WE'RE BUILDING

- 2,720 sq ft pavers · Angelus, Sandstone Copper
- 1,230 sq ft turf · Marathon synthetic grass
- Palm planting prep & decorative gravel
- Concrete / paver borders and accent lighting tie-in

MATERIALS & SELECTIONS

Pavers

Angelus Pavilion / Paseo, color Sandstone Copper.
Supplied & installed by Ariel.

Artificial Turf

Marathon synthetic grass, premium landscape grade.
Supplied & installed by Ariel.

Base & Edging

Compacted, draining aggregate base under both
surfaces, with concrete / paver borders.

THE FINISHED LOOK



Sandstone Copper pavers, Marathon turf, palms with uplighting, and clean borders, all wrapping the pool on a compacted, draining base.

02 · SCOPE OF WORK

What's Included

This is the full job. Everything below is bundled into the price on page 6. Labor, equipment, debris haul-off, and on-site management are included.

#	PHASE	WORK INCLUDED
01	Site Clearing & Demo	Remove existing grass, debris, and old surfacing across the work area. Haul off and dispose.
02	Grading & Base Prep	Cut, fill, and compact the sub-grade. Lay and compact a draining aggregate base to spec.
03	Paver Installation	Set 2,720 sq ft of Angelus pavers (Sandstone Copper) over bedding sand with proper slope for drainage; cut, seat, and compact.
04	Artificial Turf	Install 1,230 sq ft of Marathon synthetic grass over the prepared base; seam, stake, and infill for a natural look.
05	Edging & Borders	Install concrete or paver borders to lock the field in place and keep clean transitions.
06	Palm Pits & Gravel	Prep the planting infrastructure for the palms and install the decorative gravel. Palm trees are supplied by the client.
07	Final Detailing	Joint sand, power-wash, blow-off, and final walkthrough. Site left clean and punch-list closed.

HOW WE DO THE JOB

- Compacted, draining aggregate base under everything.
- Proper slope so water runs off, never pools.
- Edges locked with borders so nothing shifts.
- Site cleaned and hauled off when we leave.

LICENSED, INSURED, SPECIALIZED

- CSLB License #1129259, Class B General Building.
- Outdoor renovation only: paving, fencing, hardscape.
- General liability and workers' comp on file.

CLIENT-SUPPLIED

Palm trees (date palms) are purchased by the client. We prepare the planting infrastructure and install the decorative gravel around them.

03 · SITE TODAY VS. FINISHED

Before & After

The yard is structurally sound but unfinished. Each area below shows how it looks today next to how it will look once the work is complete.

BEFORE



Main patio, today
Open dirt along the house, AC unit exposed.

AFTER



Main patio, finished
Sandstone Copper pavers run clean to the house and pool.

BEFORE



Pool & lawn, today
Graded dirt around the new pool.

AFTER



Pool & lawn, finished
Marathon turf and a clean paver deck wrapping the pool.

BEFORE



Pool side, today
Open dirt beside the pool.

AFTER



Pool side, finished
Turf, palms, and lighting running to the pool.

03 · SITE TODAY VS. FINISHED

Before & After

More angles of the yard, each shown today next to the finished design.

BEFORE



Side yard, today

Bare ground along the fence line.

AFTER



Side yard, finished

A paver walkway with palms, gravel, and accent lighting.

BEFORE



Back patio, today

Wide dirt area by the fire-pit wall.

AFTER



Back patio, finished

A full paver patio with the fire pit and crisp borders.

BEFORE



Lawn area, today

Open ground, graded and ready.

AFTER



Lawn area, finished

Lush Marathon turf with a paver border, green year-round.

Pricing & Terms

TOTAL PROJECT INVESTMENT

\$70,300

Full backyard: pavers + turf. Labor, materials, equipment and management included.

Payment Schedule

Structured per California CSLB rules. Down payment limited to \$1,000 by law. Progress payments are tied to milestones on site.

#	MILESTONE		%
1	Contract signing (down payment, CA cap \$1,000)	\$1,000	1.4%
2	Upon material	\$34,150	48.6%
3	Upon demo	\$20,490	29.1%
4	Upon base	\$13,660	19.4%
5	Completion	\$1,000	1.4%
TOTAL		\$70,300	100%

OPTIONAL SCOPES

\$70,300

Full backyard: pavers + turf

Recommended · best price

\$14,000

Artificial turf only (1,230 sq ft)

Marathon synthetic grass

\$8,000

Turf, smaller 600 sq ft area

Partial turf option

TIMELINE

2 Weeks

Roughly two weeks from start to final walkthrough for the full project (worst case). Timing depends on weather and material lead times; a weekly schedule is shared at contract signing.

NOT INCLUDED

- Palm trees (date palms): client-supplied
- Permits & HOA fees (if any)
- Drainage / utility relocation
- Outdoor kitchen, BBQ, gas lines
- Furniture & accessories
- Work outside this scope



THANK YOU

We Look Forward to Working With You

NEXT STEPS

Call **Jacob** at **(323) 513-4865** with any questions or to move forward. We will schedule an in-person meeting to sign the formal contract, which includes the California Mechanics Lien Warning, the 3-day Right to Cancel notice, and full CSLB disclosures.

ABOUT ARIEL

We hold a California CSLB **Class B General Building** license, but by choice we work only on outdoor projects: paving, fencing, outdoor kitchens, and hardscape. Specialization is what keeps our work tight and our timelines predictable.

This is an estimate, not a contract. Pricing valid 30 days from the cover date. A formal home-improvement contract supersedes this document upon signing.